

Date	Hours	Description	Notes				
17.6.2024		3 Setting up the project repo, initial planning					
18.6.2024		3 Setting up backend, tsconfig, linting etc		Total hours	175		
19.6.2024		4 Setting up frontend and more linting with prettier		Left	0		
20.6.2024		2 Adding frontend components, basic styling					
23.6.2024		6 OpenAI api call testing, more eslint config and text box component					
24.6.2024		5 Setting up redux, minor ui updates, unit testing around openai wrapper					
25.6.2024		4 Setting up endpoint for basic prompt request, minor styling and unit testing					
26.6.2024		4 Setting up endpoint for ongoing prompts	First playable version				
27.6.2024		3 Validating hooks, updating eslint, setting up spinner					
28.6.2024		3 Spinner animation, updating fetch requests					
2.7.2024		1 Refactoring parsing requests + debugging					
3.7.2024		4 Fixing state management in front, setting up dockerfiles and docker compose					
8.7.2024		2 Login forms, setting up MongoDB acc					
14.7.2024		6 User creation, login forms, validation library					
15.7.2024		8 Figuring out hosting, domain, ssl cert, and reverse proxy	Playable version hosted on domain				
16.7.2024		6 Devops, setting up Github actions and Docker+watchtower	CI/CD pipeline set up (push to master -> docker -> listened on server with watchtower)				
17.7.2024		5 More devops (cleaning up pipelines), splitting backend into routers, cleanup on front filenames, research into monorepo implementations					
18.7.2024		5 Adding backend testing, error handling of Openai responses, update to gpt-4, testing image api					
19.7.2024		4 Further investigating the image api, refactoring completions code					
20.7.2024		6 Add images to the app					
21.7.2024		6 Fix docker/ci pipelines, add token authentication, fix parsing errors					
22.7.2024		1 Server crash investigation					
24.7.2024		5 Adding favicon, fixing docker ci restart issue					
25.7.2024		4 Updating unit testing, adding button styling					
26.7.2024		4 Updating global and login form styling, adding header					
28.7.2024		3 Writing and styling info page					
29.7.4.2024		7 Updating readme, spinner, addressing Mongo validation. Updating to es2022, migrating to vitest					
31.7.2024		5 Updating missing types, manual testing and fixes on mobile devices. Fixing svg positioning for two hours and a great time was had					
1.8.2024		2 Add testing					
2.8.2024		5 More unit testing, separate image and prompt requests for smoother UX					
3.8.2024		4 Still more unit testing					
4.8.2024		6 Test requests, token signing, parsing, etc.	100% line coverage in backend				
		BREAK					
29.9.2024		1 Return the project, cert upgrades and admin					
30.9.2024		1 Migrating front to Vitest					
12.10.2024		2 More frontend testing updates					
		BREAK					
11.12.2024		2 Updating certs, hotfixing current version not working					
12.12.2024		4 Debugging broken tests and not-working completions					
13.12.2024		1 Cleaning up user object handling					
22.12.2024		1 Clean up tests from error prints					
24.12.2024		1 Cleaning up more backend tests					
13.1.2025		2 Front end testing, trying to figure out testing of redux components					
		BREAK					
3.2.2026		2 Migration to new dev laptop, security fixes					
4.2.2026		1 Docker, server, and cert clean up					
5.2.2026		2 More docker, linter cleanup, change in the image format for more responsiveness					
6.2.2026		3 Migrate to Vite, update local dockerfile					
8.2.2026		8 Set up e2e tests (playwright), integrate with the CI pipeline, replace ourborous with watchtower, frontend testing					
10.2.2026		1 Disable buttons on loading, more testing					
14.2.2025		2 Version updates, frontend testing					
15.2.2025		5 Clean up, review, final documentation					